

MES Procurement Timeline

Description	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025+	
Core Medicaid Management Information System (MMIS) Takeover and Enhancements	Procurement			Takeover	Enhancements			Module Carve Outs			
				M & O					Procurement		
		Procurement			DDI						
							M & O				
Module 1: Enterprise Data Warehouse (EDW)*		Procurement			DDI						
Module 2: Data Analytics and Reporting (DAR)*							M & O				
Module 3: Program Integrity (PI)		Procurement			DDI			M & O			
Module 4: Pharmacy Medication Therapy Management							Procurement		DDI		M & O
Module 5: Pharmacy Pricing Consultation							Procurement		DDI		M & O
Module 6: Member Enrollment Services							Procurement		DDI		M & O
Module 7: Member Support Services							Procurement		DDI		M & O
Module 8: Care Management						Procurement	DDI		M & O		

*The EDW and DAR modules will be procured through a single RFP.

Planning

Implementation

Operations

MES Procurement Timeline

Description	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025+
Independent Verification & Validation (IV & V)		Procurement		DDI						
Enterprise Project Management Office (PMO)			Procurement		DDI					
Technical Advisory Services (TAS)						Procurement	DDI			
Systems Integrator (SI)							Procurement	DDI		